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VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION

Conceptual Proposal ["] Final Proposal Date 7/7/11
ContractID _100618-601 JobNo. _J6U1028B

County St Charles - Original Bid Cost _§24,488,236.57
Contractor  Fred Weber, Inc. By Brett Lennon

Designed By MODOT Phone  314-316-6154

VECP#  11-40 (to be completed by C.0.) . VECP[H or PDVECP[]

1. Description of existing requirements and proposed change(s). Advanfagés/Disa{dvantages
Currently we are to construct Mid Rivers Mall Drive in three stages per the original plans. In stage
ITI of the current plans access to westbound 94 is restricted for 30 days to allow construction of

Ramp 3. FWI is proposing to change the staging to allow a more efficient way of constructing Mid

Rivers Mall Dr (see attached plans). With the new staging shoring in stage II can be eliminated

along with temporary asphalt widening in stage I. FWI also proposes to build & temporary ramp that

would keep access to Westbound 94 open during stage III, eliminating the 30 day closure.

2. Estimate of reduction in construction costs. $10,390.34

3. Prediction of any effects the proposed change(s) will have on other department costs, such as
maintenance and operations.
None

4, Ant’icipatéd date for submittal of detailed change(s) of items required by Section 104.6 of the
Specifications.

717111
(date) -

5. Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of
contract completion time or delivery schedule.

(date) (effect)
6. Dates of any previous or concurrent submission of the same proposal.

N/A
(date and/or dates)




Additional Comments:

** Portion Below This Line To Be Filled Out by MoDOT **
—_— ]

is a good idea. It will save time on the Mid Rivers Stage Construction Work and provides
a temporary ramp so we never loose the SB Mid Rivers Drive to WB 94 Movement. Currently the
contract is set up to restrict this movement for 30 days. This change in staging plans will

require new signed and sealed plans and the final cuantities of signingl,lll sltfth:LhnI%, traffic contro
lgltally signed by Michael Castro
- DN: en=Michael Castro, c=US, 0=MoDOT, ou=Route 364 Project

mo.gov

items and engineering need to be included.

I recommend approval. - -
' Submitted By Resident Engineer Date

‘Office,
Date: 2011.07.07 19:01:35 -05'00"

Comments: This concept has been discussed with the St. Charles Area Team and we feel the propasa]l

|

Comments: Satisfactory results must be obtained in the field.

Digitally signed by Matthew Budd
DN: cn=Matthew Budd, o=MoDOT, ou=D6
sConstruction and Materials,
—egmdil=Matthew.Budd@modot.mo.gov, c=US

B3 ﬁpproval ded Date: 2011.07.13 12:14:28 -05'00"
ecommende
] Rejection District Engineer Date
Recommended
Comments:

No Federal Oversight.

] Approval
Recommended

[ Rejection Federal Highway Administration . Date
Recommended Required for FHEWA Full Oversight Projects

Comments; Approval is continéent on satisfactory results achieved in the field and
written acknowledgement by the contractor that they are responsible for the consequence

including unanticipated impacts or delays.

- Digitally signed by Ronald Morris
¥ S B ¥ F. o i DN: cn=Ronald Morris, 0=MoDOT, ou=3H35,
! X T \\ \ Kk 1 ‘.email=Ronald.Morris@modot.mo.gov, c=US
Approval i G».M‘C- } o i > Date; 2011.07.14 15:07:12 -05'00"

[l Rejection State Construction and Materials Engineer Date

Resident Engineer, Project Manager, District Construction & Materials Engineer, State Construction & Materials Engineer, FHWA.

Distribution: )
Value Engineering Administrator - MoDOT, P. O. Box 270, Jefferson City, MO 65102
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Tab 601 - J6U1028B

Temporary Shoring
West of Kisker Shoring
Beg. Station | End Station | Length Height Cut SF Fill SF
510+00.00 510+50.00 50.00 0.00 0.00 0.00
510+50.00 511+00.00 50.00 2.00 100.00 0.00
511+00.00 511+50.00 50.00 2.50 125.00 0.00
511+50.00 512+00.00 50.00 2.50 125.00 0.00
512+00.00 512+50.00 50.00 2.50 125.00 0.00
512+50.00 513+00.00 50.00 2.00 100.00 0.00
300.00 575.00 0.00
Mid Rivers Mall Dr.
Beg. Station | End Station | Length Height Cut SF Fill SF
MRMD
8+80.00 . 9+00.00 20.00 3.00 60.00 0.00
9+00.00 9+50.00 50.00 3.00 150.00 0.00
9+50.00 . 9+80.00 30.00 3.00 90.00 0.00
Ramp 3
10+30.00 10+50.00 20.00 7.00 140.00 0.00] .
10+50.00 10+80.00 30.00 7.00 210.00 0.00
150.00 650.00 0.00
Summary
Location SF % $
MRMD _650.00f 0.24| $13,090.99
West of Kisker 575.00 0.21} $11,580.49
East of Kisker 4,500.00},™ 0.55| $30,209.97
2,725.00]° 1.00{ $54,881.45

$20.14 /SF
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VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings ,
Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT

Paving (PCCP, ect.)

Grading/MSE Walls

Signal/Lighting/ITS

Misc

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

Contractor is proposing to revise the traffic control plan by revising the staging to keep from closing
access from Mid Rivers Drive to WB 94 for 30 days, which was allowed in the contract. This will be
accomplished by constructing a temporary ramp and eliminating temporary shoring and temporary asphalt
widening.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.







